

# Retro Planning

**Project Category:** B1AI DEVOP1

**Author:** Roni Fernandes Dias / François LANGE

**Date:** June 23, 2026



# Table of Contents

Master Retro Planning ..... 3

# Master Retro Planning

This document tracks execution dates, milestones, and deliverables against the scheduled timeline of Project Antigravity.

| Page    | Activity                                       | Schedule Target | Status   |
|---------|------------------------------------------------|-----------------|----------|
| Print 1 | Port offsetting and initial database migration | Day 1-3         | Complete |
| Print 2 | XAD application integration & scheduling       | Day 4-7         | Complete |
| Print 3 | PDF Compilation & WSL deployment testing       | Day 8-10        | Complete |

## Page Search Index

WSL ..... Page(s): 3