

Retro Planning

Project Category: B1AI DEVOP1

Author: Roni Fernandes Dias / François LANGE

Date: June 23, 2026

Table of Contents

Master Retro Planning 3

Master Retro Planning

This document tracks execution dates, milestones, and deliverables against the scheduled timeline of Project Antigravity.

Page	Activity	Schedule Target	Status
Print 1	Port offsetting and initial database migration	Day 1-3	Complete
Print 2	XAD application integration & scheduling	Day 4-7	Complete
Print 3	PDF Compilation & WSL deployment testing	Day 8-10	Complete

Page Search Index

WSL Page(s): 3