

Retro Planning

Project Category: B1AI DEVOP1

Author: Roni Fernandes Dias / François LANGE

Date: June 24, 2026

Table of Contents

Master Retro Planning 3

Master Retro Planning

This document tracks execution dates, milestones, and deliverables against the scheduled timeline of Project Antigravity.

Stage	Activity	Schedule Target	Status
Sprint 1	Port offsetting and initial database migration	Day 1-3	Complete
Sprint 2	XAU application integration & scheduling	Day 4-7	Complete
Sprint 3	PDF Compilation & WSL deployment testing	Day 8-10	Complete

Page Search Index

WSL Page(s): 3