

Retro Planning

Project Category: B1AI DEVOP1

Author: Roni Fernandes Dias / François LANGE

Date: June 24, 2026

Table of Contents

Retro Planning Timeline Details 3

Retro Planning Timeline Details

Granular planning details for Sprints 1 through 6.

- **Sprint 1 (O&M):** Consolidated configurations, offsets.
- **Sprint 2 (Telemetry):** Airflow scrapers, MySQL tables, Zabbix socket notifications.
- **Sprint 3 (Delivery):** Manuals, PDFs, WSL tests.

Page Search Index

Airflow Page(s): 3

MySQL Page(s): 3

Telemetry Page(s): 3

WSL Page(s): 3

Zabbix Page(s): 3