

Scrum Artifacts

Project Category: B1AI DEVOP1

Author: Roni Fernandes Dias / François LANGE

Date: June 24, 2026

Table of Contents

Scrum Artifacts & Sprint Backlog 3

Sprints Matrix 3

Scrum Artifacts & Sprint Backlog

Sprint reviews, retrospectives, and task tracking matrices.

Sprints Matrix

- **Sprint 1**: Setup VM connections, configure MySQL.
- **Sprint 2**: Streamlit dashboard setup, Airflow tasks definition.
- **Sprint 3**: PDF rendering engines, monitoring integration.

Page Search Index

Airflow Page(s): 3

MySQL Page(s): 3